ENGAGEMENT MODEL

Welcome to Your HachiAI Journey

A clear roadmap of responsibilities, milestones, and dependencies for a successful deployment.

4 - 8 Weeks

Typical Implementation After Sign Off

9 Phases

Structured Approach

Partnership

Joint Responsibilities

THE PARTNERSHIP

How we work together

A successful implementation requires clear ownership on both sides.

YOUR RESPONSIBILITIES

What you provide

1. **Access & Infrastructure**
   VM setup, software access, GPU allocation
2. **Process Knowledge**
   Job shadow sessions, documentation sign-off
3. **Sample Data & Documents**
   Invoices, POs, SOs covering all scenarios
4. **Timely Feedback**
   Testing, approvals, sign-offs at each phase

OUR COMMITMENT

What we deliver

1. **Infrastructure Assessment**
   VM setup, GPU allocation, scope definition
2. **Process Documentation**
   Prepare, finalize, and map workflows
3. **IDW Development & Training**
   LLM training, RPA scripts, E2E testing
4. **White-Glove Support**
   Dedicated team, testing fixes, go-live support

Delays on client deliverables directly impact project timelines and go-live dates.

IMPLEMENTATION ROADMAP

Your path to go-live

1 WEEK 1-2

Onboarding

NDA, SOW, task prioritization, scope definition

2 WEEK 2-3

IT Setup

VM provisioning, software access, GPU setup

3 WEEK 2-4

Requirements

Job shadows, process docs, data analysis, test strategy

4 WEEK 3-4

Planning

Project plan, timeline sign-off, staff allocation

5 WEEK 4-5

LLM Training

Parser creation, batch testing, model fine-tuning

6 WEEK 5-6

Development

RPA training, E2E testing, demo walkthroughs

7 WEEK 6-7

Testing

UAT, client acceptance, issue resolution

8 WEEK 7-8

Go-Live

Production deployment, monitoring, support

9 ONGOING

Post-Production

SOW finalization, optimization, expansion

Key Milestones · Project Start · Go-Live Target

Timeline varies based on scope and complexity

DETAILED RESPONSIBILITIES

Phases 1-3: Foundation

1 Onboarding

YOUR TASKS

- NDA Sign-off
- IDW Task Prioritization
- SOW Sign-off
- IT Questionnaire

WE DELIVER

- Infrastructure Assessment
- VM and GPU Planning
- Scope Finalization
- Preliminary Plan

2 IT Setup

YOUR TASKS

- VM Provisioning
- Software Access
- GPU Setup (if needed)

WE DELIVER

- HachiAI VM Setup
- Environment Config
- Connectivity Testing

3 Requirements

YOUR TASKS

- Job Shadow Sessions
- Process Doc Sign-off
- Sample Documents
- Data & Volume Analysis

WE DELIVER

- Process Documentation
- Vendor/Customer Analysis
- Testing Strategy

Critical Blocker Required Task

DETAILED RESPONSIBILITIES

Phases 4-6: Build

4 Project Planning

YOUR TASKS

- Provide Feedback
- Staff Availability
- Project Plan Sign-off

WE DELIVER

- Detailed Project Plan
- Timeline & Milestones
- Resource Allocation

5 LLM Training

YOUR TASKS

- Batch Testing Review
- Feedback on Parsers

  (Per-process basis, if required)

WE DELIVER

- LLM Script Creation
- Parser Development
- Parser Testing
- Model Fine-tuning

6 Development

YOUR TASKS

- RPA Feedback
- Revision Requests
- Demo Participation

WE DELIVER

- RPA Training (per process)
- E2E testing
- Demo Walkthroughs
- Iteration & Fixes

Critical Blocker Required Task

DETAILED RESPONSIBILITIES

Phases 7-9: Launch

7 Testing

YOUR TASKS

- User Acceptance Testing
- Issue Reporting
- Acceptance Sign-of

WE DELIVER

- Test Environment Setup
- Issue Resolution
- Bug Fixes
- Retesting Support

8 Go-Live

YOUR TASKS

- Go-Live Approval
- Team Notification
- Production Monitoring

WE DELIVER

- Production Deployment
- Go-Live Support
- Real-time Monitoring
- Rapid Issue Response

9 Post-Production

YOUR TASKS

- Finalize SOW
- Invoice Processing
- Expansion Planning

WE DELIVER

- Ongoing Optimization
- Performance Reports
- Marketing Collateral
- Case Study Support

Critical Blocker · Required Task · Go-Live Milestone

CRITICAL DEPENDENCIES

What blocks progress

These items must be completed before we can proceed to the next phase.

BLOCKER

NDA Sign-off

Required before any detailed process discussions or data sharing can begin.

→ Blocks: Task Prioritization, Scope Definition

BLOCKER

VM & Software Access

Client-side infrastructure setup including VMs, GPUs, and system access.

→ Blocks: Entire Development Phase

BLOCKER

Process Doc Sign-off

Approval of finalized workflow documentation prepared by HachiAI.

→ Blocks: RPA Training for All Processes

BLOCKER

Sample Documents

Invoices, POs, SOs covering all vendor scenarios for LLM training.

→ Blocks: LLM & Parser Development

IMPORTANT

Testing Strategy

Agreement on test approach, environment setup, and acceptance criteria.

→ Blocks: Testing Phase

BLOCKER

Client Acceptance

UAT completion and formal sign-off on delivered functionality.

→ Blocks: Go-Live

! Each blocker delays subsequent phases. Proactive completion of these keeps your project on track for go-live.